

☐ SECRET

☒ CONFIDENTIAL

10037

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400030015-9
CONTRACT INSPECTION REPORT

TO:

DATE

2 April 1968

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

Declass Review by NGA.

Dry Process Compact Printer Processor

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - Fixed Price contract

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO
IF YES, CHECK TYPE



COST



AWARD FEE



PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



CLOSE OUT



OTHER (Specify)

Final report equipment received

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY	<input checked="" type="checkbox"/>	

DATE OF LAST CONTACT WITH CONTRACTOR

8 February 1968

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400030015-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400030015-9

NARRATIVE REPORT

☐ INTERIM☒ FINAL

Fly-away kit with compact printer/processor was delivered on 26 March 1968. Delivery included GFE fly-away box and GFE light weight light table.

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400030015-9

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET